

**James Canyon Drive
Flood Recovery
Reconstruction
Aug. 11, 2015**













Project Coordination

There's a lot of work going on in the area by multiple agencies & other entities (private):

- **Jamestown Projects**
- **Boulder County Projects** – Lefthand Canyon, Geer Canyon, non-flood work
- **CDOT Projects** – US 36, CO 119, CO 72, CO 7
- **Private Flood Recovery Work**



Lefthand Canyon Reconstruction

Central Federal Lands Schedule:

- **Start** = December 2015
- **Finish** = October 2016
- **Begin in the Middle** – Olde Stage to James
- Lower (36 to Olde Stage) and Upper (James to Lickskillet) to take place at same time

www.LefthandCanyon.com



Lefthand Canyon Reconstruction

Travel Impacts

DRAFT Plan:

- **Complete Closure – Olde Stage to James Canyon (Middle Portion)**
 - 8 a.m. to 4 p.m.
 - Dec. 2015 through May 2016
 - Coordination with Emergency Services Providers
- **1 Hour Delays – Upper and Lower Portions**
 - June 2016 through Sept. 2016
- **2 & 3 Hour Delays – Upper and Lower Portions**
 - Scheduled 7 days in advance
 - June 2016 through Sept. 2016

www.LefthandCanyon.com



James Canyon Reconstruction

Current Anticipated Schedule:

- **Start** = November 2016
- **Finish** = July 2017

Travel Impacts To Be Determined

- **All Project Information Available at:**

www.JamesCanyon.com



Project Contacts & Information

- www.JamesCanyon.com
- www.LefthandCanyon.com
- **Andrew Barth** – Communications – 303-441-1032 or abarth@bouldercounty.org
- **Andy Reed** – Project Engineer – 720-564-2651 or areed@bouldercounty.org

