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PHASING NOTES

1. PHASING PLANS PROVIDED ARE SUGGESTED. THE CONTRACTOR SHALL
SUBMIT FINAL TRAFFIC CONTROL AND METHOD OF HANDLING
TRAFFIC PLANS TO THE BOULDER COUNTY ENGINEER FOR APPROVAL
PRIOR TO PERFORMING WORK FOR EACH PHASE.

2. ALL TEMPDORARY BARRIER AND DRUMS ARE TO BE PLACED A MINIMUM
OF 1 FOOT OFF OF THE SHOULDER LINES UNLESS OTHERWISE DIRECTED
BY BOULDER COUNTY.

3.  ROADWAY CLOSURES SHALL BE APPROVED BY BOULDER COUNTY AND
NOTIFICATION OF THE PUBLIC SHALL BE PERFORED TO MEET BOULDER
COUNTY STANDARDS.

4. ALL CONSTRUCTION ACTIVITIES ARE ALLOWED BETWEEN THE HOURS OF
9AM AND 3PM. DURING THE HOURS OF NON CONSTRUCTION ACTIVITY,
A MINIMUM OF ONE 9 FT TRAVEL LANE SHALL BE MAINTAINED AT ALL
TIMES, OR AS DIRECTED BY BOULDER COUNTY.

5. THE CDNTRACTOR SHALL COMPLY WITH BOULDER COUNTY, CDOT, AND
MANUAL OF UNIFORM TRAFFIC CONTROL DEVICES (MUTCD) FOR ALL
TEMPORARY TRAFFIC CONTROL.

6. THE CONTRACTOR SHALL ENSURE THAT ADEQUATE DRAINAGE IS MAINTAINED
AT ALL TIMES WHERE TEMPORARY CONCRETE BARRIERS ARE LOCATED.
TEMPORARY BARRIER SHALL HAVE DRAINAGE SLOTS, WHERE NEEDED TO
PROVIDE DRAINAGE IN THE TEMPORARY CONDITION.

7. THE CONTRACTOR SHALL MAINTAIN PRIVATE PROPERTY AND SIDE ROAD
ACCESS AT ALL TIMES, UNLESS ROAD CLOSURES HAVE BEEN APPROVED
BY BOULDER COUNTY AND NOTIFICATION OF THE PUBLIC THAT MEETS
BOULDER COUNTY STANDARDS HAS BEEN PROVIDED.

8. CONSTRUCTION OF TEMPORARY ROAD BY FILLING IN THE ROADSIDE
DITCH SHALL BE APPROVED BY BOULDER COUNTY. AFTER CONSTRUCTION
IS COMPLETE, ALL BOULDER COUNTY APPROVED TEMPORARY
DISTURBANCES SHALL BE RETURNED TO PRE CONSTRUCTION STATE.

9. ALL POWER AND TELEPONE POLES TO BE RELOCATED BY OTHERS PRIDR TO

CONSTRUCTION.
ASING [ G N ROA| GG
PHASE 1: CONSTRUCT ALL UNDERGROUND ROADWAY CROSSING

CULVERT STRUCTURES AND SERVICE CONNECTIDNS.

NOT SHOWN ON PLANS.
PHASE 2: CONSTRUCT EMBANKMENT AND ROAD GRADING, CHANNEL
IMPRDVEMENTS, DRAINAGE STRUCTURES, RETAINING WALLS,
ROADSIDE DITCHES, DRIVEWAYS, ROADWAY ABC BASE COURSE,
TEMPORARY ACCESS ROAD (AS NECESSARY) ON ONE SIDE.
SEE PHASE 2 PLANS.
PHASE 3: CONSTRUCT EMBANKMENT AND ROAD GRADING, CHANNEL
IMPROVEMENTS, DRAINAGE STRUCTURES, RETAINING WALLS,
ROADSIDE DITCHES, DRIVEWAYS, ROADWAY ABC BASE COURSE,
TEMPORARY ACCESS ROAD (AS NECESSARY) ON ONE SIDE.
SEE PHASE 3 PLANS.
PHASE 4: SURFACE ROAD WITH NEW HMA SECTION THROUGH PAVED
SEGMENT ONE SIDE. PLACE FINIHSED ABC SURFACE THROUGH
UNPAVED SEGMENT ONE SIDE. PLACE SIGNS AND DELINEATORS
ONE SIDE. SEE PHASE 4 & 5 PLANS.
PHASE 5: SURFACE ROAD WITH NEW HMA SECTION THROUGH PAVED
SEGMENT ONE SIDE. PLACE FINIHSED ABC SURFACE THROUGH
UNPAVED SEGMENT ONE SIDE. PLACE SIGNS AND DELINEATORS
ONE SIDE. SEE PHASE 4 & 5 PLANS.
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