
Pella Crossing Open Space Rehabilitation 
Act . . Ong Rem Early Early Total a 

2016 
2017 

ID DescriptiOn Our Our Start Finish Float 1a AUG SEP OCT NOV DEC JAN FEB MAR APR 

Admisitrative 

1000 

1020 

1025 

1027 

1030 

1040 

1050 

1060 

1070 

1080 

1090 

Contract 

Permit Issuance 

Notice to Proceed 

Order Precast Tank 

Mobilization 

Staging Area Clear & Grub 

Staging Area Fill 

Demobilization 

Staging Area Revegitation 

Substanital Completion 

Final Completion 

Sunset Embankment 

4000 

4010 

4020 

4030 

4040 

4050 

4060 

4070 

4080 

4090 

4100 

4110 

4120 

4130 

4140 

4150 

4160 

4170 

4180 

4190 

4200 

Clear& Grub 

Erosion Control 

Grading Access 

Remove/Stockpile Topsoil 

Excavation for 18" Outlet Pipe 

lnstall18" Outlet Pipe/Agridrain 

Concrete Encase 18" Outlet Pipe 

Backfill 18" Outlet Pipe 

Remove Existing Structures 

Fill Existing Pipe 

Excavate/Install Riprap TOE 

Excavate for Concrete Spillway Crest 

Form/Pour concrete Spillway Crest 

Backfill Concrete Spillway Crest 

Install Riprap 

Dewatering 

Place Topsoil 

Seeding 

Video Inspect Existing Outlet pipe 

Earthwork Cut-To Webster/Trail Fill 

Install Sand Filter Diaphram 

Poplar Embankment 

2000 Clear & Grub 

2010 

2020 

2030 

2040 

2045 

2050 

2060 

2070 

2080 

2090 

2100 

2110 

2120 

Erosion Control 

Access Grading 

StripStockpile Topsoil 

Dewatering 

Earthwork Cut/Fill 

Excavate/lnstall18" Pipe 

Encase 18" Pipe 

Backfill 18" Pipe 

Remove Existing Outlet Structure 

Excavate/Install Riprap TOE 

Install lower Riprap 

Excavate Spillway foundation 

Form/Pour Splllway,_C..:..r:..::e:..::s..:..t ___ _ 

Start date 22AUG16 - Early bar 
Finish date 31JAN17 
Data date 07SEP16 
Run date 07SEP16 
Page number 1 A 

© Primavera Systems, Inc. 

- Progress bar 
- Critical bar 
- - Summary bar 
+ Start milestone point 
+ Finish milestone point 

15d 2d 22AUG16A 08SEP16 

1d 1d 09SEP16 09SEP16 

1d 1d 12SEP16 12SEP16 

35d 35d 13SEP16 310CT16 

5d 5d 13SEP16 19SEP16 

2d 2d 20SEP16 21SEP16 

5d 5d 260CT16 01NOV16 

3d 3d 17JAN17 19JAN17 

6d 6d 20JAN17 27JAN17 

1d 1d 30JAN17 30JAN17 

1d 1d 31JAN17 31JAN17 

1d 1d 20SEP16 20SEP16 

1d 1d 21SEP16 21SEP16 

1d 1d 22SEP16 22SEP16 

2d 2d 23SEP16 26SEP16 

5d 5d 040CT16 100CT16 

3d 3d 110CT16 130CT16 

6d 6d 140CT16 210CT16 

5d 5d 240CT16 280CT16 

2d 2d 310CT16 01NOV16 

2d 2d 02NOV16 03NOV16 

2d 2d 04NOV16 07NOV16 

1d 1d 08NOV16 08NOV16 

6d 6d 09NOV16 16NOV16 

2d 2d 17NOV16 18NOV16 

5d 5d 24NOV16 30NOV16 

1d 1d 27SEP16 27SEP16 

4d 4d 01DEC16 06DEC16 

3d 3d 07DEC16 09DEC16 

1d 1d 28SEP16 28SEP16 

5d 5d 27SEP16 030CT16 

3d 3d 21NOV16 23NOV16 

3d 3d 20SEP16 22SEP16 

2d 2d 23SEP16 26SEP16 

8d 8d 27SEP16 060CT16 

3d 3d 070CT16 110CT16 

2d 2d 120CT16 130CT16 

6d 6d 140CT16 210CT16 

2d 2d 240CT16 250CT16 

8d 8d 260CT16 04NOV16 

6d 6d 07NOV16 14NOV16 

1d 1d 15NOV16 15NOV16 

2d 2d 16NOV16 17NOV16 

3d 3d 18NOV16 22NOV16 

2d 2d 23NOV16 24NOV16 

6d 6d 25NOV16 02DEC16 

0 87 

0 0 
0 0 
0 

1d 

89d 

65d 

0 

0 

0 

0 

1d 

1d 

1d 

1d 

1d 

1d 

1d 

1d 

17d 

17d 

17d 

17d 

17d 

17d 

17d 

5d 

17d 

17d 

41d 

1d 

17d 

2d 

2d 

2d 

2d 

2d 

2d 

2d 

7d 

7d 

7d 

7d 

7d 

7d 

7d 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

1S 22 29 OS 12 19 26 03 10 17 24 31 07 14 21 28 OS 12 19 26 02 09 16 23 30 06 13 20 27 06 13 20 27 03 10 1 

____ .... Contract 

1 Permit Issuance 

..... Notice to Proceed 

.. --------------Order Precast Tank 

.,.._ Mobilization 

..... Staging Area Clear & Grub 

.,.._ Staging Area Fill 

..... Clear & Grub 

..... Erosion Control 

..... Grading Access 

..... Remove/Stockpile Topsoil 

.... _ Excavation for 18" Outlet Pipe 

.... lnstall18" Outlet Pipe/Agridrain 

.,.._ Concrete Encase 18" Outlet Pipe 

.,.._ Backfill 18" Outlet Pipe 

..... Remove Existing Structures 

..... Fill Existing Pipe 

..... Excavate/Install Riprap TOE 

..... Excavate for Concrete Spillway Crest 
.,.._ Form/Pour concrete Spillway Crest 

..... Backfill Concrete Spillway Crest 
.... _ Install Riprap 

... I Dewatering 

.... _ Place Topsoil 

.... seeding 

..... Video Inspect Existing Outlet pipe 

.,.._ Earthwork Cut-To Webster/Trail Fill 

..... Clear & Grub 

..... Erosion Control 

.,.._ Access Grading 

.... _ StripStockpile Topsoil 

..... Dewatering 
.... _ Earthwork Cut/Fill 

..... Install Sand Filter Diaphram 

..... Excavate/Install 18" Pipe 

.,.._ Encase 18" Pipe 

Boulder County Parks & Open Space 
Fischer Construction, Inc. 

.... _ Backfill 18" Pipe 

... I Remove Existing Outlet Structure 

..... Excavate/Install Riprap TOE 

.... _ Install lower Riprap 

..... Excavate Spillway foundation 
.,.._ Form/Pour Spillway Crest 

..... Demobilization 

.... _ Staging Area Revegitation 

... I Substanital Completion 

.,..I Final Completion 

Date 
17AUG16 
06SEP16 

Revision 
Pre-Construction 
NTP 

Checked 
JAB 
MSB 

Approved 
BAF 
BAF 



Pella Crossing Open Space Rehabilitation 
Act . . Ori Rem Earl Earl Total 2016 

2017 
Oescnpt10n g y .. y % AUG SEP OCT NOV DEC JAN FEB MAR APR 

10 Our Our Start Fmlsh Float 1S 22 29 os 12 19 26 03 10 17 24 31 07 14 21 28 os 12 19 26 02 09 16 23 30 06 13 20 27 06 13 20 27 03 10 1 

2130 

2140 

2150 

2160 

Backfill Spillway 

Install Riprap 

Install Topsoil 

Seeding 

Webster Embankment 

5000 

5010 

5020 

5030 

5040 

5050 

5060 

5070 

5080 

5090 

5100 

5110 

5120 

5130 

5140 

5150 

5160 

5180 

5190 

5200 

5210 

5220 

Clear & Grub 

Dewatering 

Install Temporary Culvert 

Earthwork CuUFiii-Lower Level 

Excavate/Install Riprap TOE 

Earthwork Fill-Mid Level 

Excavate Concrete Spillway 

Form/Pour Concrete Spillway 

Backfill Concrete Spillway 

Earthwork Fill-To Path 

Install Riprap 

Install Topsoil 

Seeding 

Erosion control 

Grading Access 

Remove/Stockpile Topsoil 

Remove Flood Debris 

Excavate for 18" Outlet Pipe 

Install 18" Outlet Pipe/Agridrain 

Concrete Encase 18" Outlet Pipe 

Backfill 18" Outlet Pipe 

Install Clay Liner 

Zweck & Turner Ditch Repair 

6000 Clear & Grub 

6010 

6020 

6030 

6130 

6140 

6150 

6155 

6160 

6170 

6180 

6190 

6200 

6210 

Erosion Control 

Earthwork-CuUFill 

Import/Place Topsoil 

Excavate/Install Siphon Culvert-HOPE 

Excavate Concrete Siphon Structure 

Form/Pour Concrete Siphon Structure 

Re-Grade Zweck Ditch-Trapezoidal 

Re-Grade Zweck Ditch STA 11 +89- 1 0+40 

Excavate/Install A-2000 Pipe 

Excavate A-2000 Inlet Structure 

Form/Pour A-2000 Inlet Structure 

Excavate A-2000 Outlet Structure 

Form/Pour A-2000 Outlet Structure 

6220 Backfill A-200 Inlet Structure 

6230 Backfill A-2000 Outlet Structure 

6240 Re-Grade Existing Ditch connection-East 

6250 Tie-In/Grade Ditch to Existing -West 

Dragonfly Embankment 

3000 Clear & Grub 

3010 Erosion Control 

Start date 
Finish date 
Data date 

22AUG16 
31JAN17 
07SEP16 

Run date 07SEP16 
Page number 2A 

© Primavera Systems, Inc. 

- Early bar 

- Progress bar 
- Critical bar 
-- Summary bar 
+ Start milestone point 
+ Finish milestone point 

2d 2d 05DEC16 06DEC16 

5d 5d 07DEC16 13DEC16 

4d 4d 14DEC16 19DEC16 

4d 4d 20DEC16 23DEC16 

2d 

2d 

1d 

5d 

5d 

6d 

1d 

6d 

2d 

8d 

6d 

4d 

3d 

1d 

1d 

1d 

1d 

2d 

2d 

6d 

5d 

3d 

5d 

2d 21SEP16 

2d 29SEP16 

1d 030CT16 

5d 23SEP16 

5d 30SEP16 

6d 070CT16 

1d 170CT16 

6d 180CT16 

2d 260CT16 

8d 280CT16 

6d 21NOV16 

4d 29NOV16 

3d 05DEC16 

1d 23SEP16 

1d 26SEP16 

1d 27SEP16 

1d 28SEP16 

2d 040CT16 

2d 060CT16 

6d 100CT16 

5d 180CT16 

3d 09NOV16 

22SEP16 

30SEP16 

030CT16 

29SEP16 

060CT16 

140CT16 

170CT16 

250CT16 

270CT16 

08NOV16 

28NOV16 

02DEC16 

07DEC16 

23SEP16 

26SEP16 

27SEP16 

28SEP16 

050CT16 

070CT16 

170CT16 

240CT16 

11NOV16 

5d 20SEP16 26SEP16 

5d 5d 27SEP16 030CT16 

5d 5d 040CT16 100CT16 

5d 5d 26DEC16 30DEC16 

3d 3d 02NOV16 04NOV16 

3d 3d 280CT16 01NOV16 

10d 10d 07NOV16 18NOV16 

15d 15d 21NOV16 09DEC16 

10d 10d 12DEC16 23DEC16 

3d 3d 22NOV16 24NOV16 

1d 1d 21NOV16 21NOV16 

6d 6d 25NOV16 02DEC16 

1d 1d 21NOV16 21NOV16 

6d 6d 22NOV16 29NOV16 

2d 2d 05DEC16 06DEC16 

2d 2d 30NOV16 01DEC16 

4d 4d 02DEC16 07DEC16 

4d 4d 26DEC16 29DEC16 

2d 2d 260CT16 270CT16 

2d 2d 280CT16 310CT16 

7d 

7d 

7d 

7d 

20d 

86d 

86d 

20d 

20d 

20d 

20d 

20d 

20d 

29d 

24d 

24d 

24d 

86d 

86d 

86d 

86d 

71d 

71d 

71d 

71d 

29d 

74d 

74d 

74d 

20d 

20d 

20d 

20d 

20d 

20d 

33d 

33d 

33d 

37d 

37d 

33d 

37d 

37d 

21d 

2d 

2d 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

..... Clear & Grub 

..... Dewatering 

.,., Install Temporary Culvert 

.... - Earthwork CuUFiii-Lower Level 

.... - Excavate/Install Riprap TOE 
.... _ Earthwork Fill-Mid Level 

.,.., Excavate Concrete Spillway 

.... _ Form/Pour Concrete Spillway 

..... Backfill Concrete Spillway 

..... Backfill Spillway 

.... _ Install Riprap 

.... _ Install Topsoil 

.... seeding 

.... Earthwork Fill-To Path 

.,.., Erosion control 

.,.., Grading Access 

.,.., Remove/Stockpile Topsoil 

.,.., Remove Flood Debris 

..... Excavate for 18" Outlet Pipe 

... l lnstall18" Outlet Pipe/Agridrain 

.... _ Install Riprap 

..... Install Topsoil 

.... seeding 

.... _ Concrete Encase 18" Outlet Pipe 

.... _ Backfill 18" Outlet Pipe 

..... Install Clay Liner 

.... _ Clear & Grub 

.... _ Erosion Control 

.... _ Earthwork-CuUFill 

... _ Import/Place Topsoil 

Boulder County Parks & Open Space 
Fischer Construction, Inc. 

..... Excavate/Install Siphon Culvert-HOPE 

.... _ Excavate Concrete Siphon Structure 

.... Form/Pour Concrete Siphon Structure 

.... Re-Grade Zweck Ditch-Trapezoidal 

..... Clear & Grub 

.,.. Re-Grade Zweck Ditch STA 11+89- 10+40 

..... Excavate/Install A-2000 Pipe 

.,.., Excavate A-2000 Inlet Structure 

.... _ Form/Pour A-2000 Inlet Structure 

.,.., Excavate A-2000 Outlet Structure 

.... _ Form/Pour A-2000 Outlet Structure 

..... Backfill A-200 Inlet Structure 

..... Backfill A-2000 Outlet Structure 

.... _ Re-Grade Existing Ditch connection-East 

..... Tie-In/Grade Ditch to Existing -West 

..... Erosion Control 

Date 
17AUG16 
06SEP16 

Revision 
Pre-Construction 
NTP 

Checked 
JAB 
MSB 

Approved 
BAF 
BAF 



Pella Crossing Open Space Rehabilitation 
Act . . Orig Rem Early Early Total 0 

2016 
2017 

ID Descnpt1on Our Our Start Finish Float ~o AUG SEP OCT NOV DEC JAN FEB MAR APR 

3020 

3030 

3040 

3050 

3060 

3070 

3080 

3090 

3100 

3120 

3130 

3140 

3160 

Grad1ng Access 

Install Temporary Measures 

Remove Flood Debris 

Remove/Stockpile Topsoil 

Dewatering 

Excavate/Install Riprap TOE 

Earthwork CuUFill 

Install Topsoil 

Seeding 

Excavate Spillway Crest Foundation 

Form/Pour Spillway Crest Foundation 

Backfill Spillway Crest 

Install Riprap 

Webster Reservoir Trailhead 

8000 Clear & Grub 

8010 Trim Trees 

8020 Earthwork CuUFill at Trialhead 

8030 

8040 

8060 

8070 

Trail Reconstruction 

Trail Topping 

Sediment Removal 

Remove Flood Debris 

Pella Crossing Visitorrs Center 

7000 Excavate/Install Precast Tank 

7010 Form/Pour Concrete Foundation 

7020 Frame Restroom Building 

7030 Restroom Roofing 

7040 

7050 

7060 

7070 

7080 

7090 

7100 

7110 

7120 

7130 

7140 

7150 

7160 

7170 

Restroom Stone 

Restroom Siding 

Restroom Interior Finishes 

Restroom Painting 

Parking Timber Installation 

Parking Lot Base 

Bear Saver Trash Can Install 

Kiosk Install 

Sign Post Install 

Remove/Replace Post & Dowel Fence 

Wildlife Friendly Wire Fence Installation 

Debris Removal 

Picnic Table Pad Installation 

Remove/Replace High Tensile Fence 

Pella Crossing Visitors Facility Alternate 

9000 Road Base 

9010 Timber Crossing Installation 

Generl:l] Site Improvements 

10020 Trim Trees at Heron Trail 

10030 

10040 

10050 

10060 

Trail Reconstruction-Heron 

Trail Topping-Heron 

Trim Trees Sunset Reservoir 

Trail Reconstruction-Sunset 

Start date 22AUG16 
Finish date 31JAN17 
Data date 07SEP16 
Run date 07SEP16 
Page number 3A 

©Primavera Systems, Inc. 

- Early bar 
- Progress bar 
- Critical bar 
-- Summary bar 
+ Start milestone point 
+ Finish milestone point 

4d 

2d 

3d 

2d 

2d 

4d 

8d 

3d 

2d 

2d 

6d 

2d 

4d 

2d 

2d 

4d 

4d 01 NOV16 04NOV16 

2d 07NOV16 08NOV16 

3d 09NOV16 11NOV16 

2d 14NOV16 15NOV16 

2d 16NOV16 17NOV16 

4d 18NOV16 23NOV16 

8d 24NOV16 05DEC16 

3d 26DEC16 28DEC16 

2d 29DEC16 30DEC16 

2d 06DEC16 07DEC16 

6d 08DEC16 15DEC16 

2d 16DEC16 19DEC16 

4d 20DEC16 23DEC16 

2d 20SEP16 21SEP16 

2d 22SEP16 23SEP16 

4d 260CT16 310CT16 

8d 8d 08DEC16 19DEC16 

5d 5d 20DEC16 26DEC16 

20d 20d 28SEP16 250CT16 

4d 4d 22SEP16 27SEP16 

4d 4d 01NOV16 04NOV16 

6d 6d 07NOV16 14NOV16 

10d 10d 15NOV16 28NOV16 

6d 6d 29NOV16 06DEC16 

8d 8d 07DEC16 16DEC16 

5d 5d 19DEC16 23DEC16 

6d 6d 26DEC16 02JAN17 

5d 5d 03JAN 17 09JAN 17 

5d 5d 10JAN17 16JAN17 

8d 8d 17JAN17 26JAN17 

4d 4d 15NOV16 18NOV16 

10d 10d 15NOV16 28NOV16 

6d 6d 15NOV16 22NOV16 

5d 5d 15NOV16 21NOV16 

5d 5d 15NOV16 21NOV16 

2d 2d 20SEP16 21SEP16 

4d 4d 15NOV16 18NOV16 

5d 5d 15NOV16 21NOV16 

6d 

8d 

2d 

6d 10JAN17 

8d 18JAN17 

17JAN17 

27JAN17 

2d 20SEP16 21SEP16 

2d 

2d 

2d 

2d 

2d 

2d 

2d 

2d 

2d 

2d 

2d 

2d 

2d 

51d 

?3d 

51d 

24d 

24d 

51d 

51d 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

41d 

35d 

39d 

40d 

40d 

28d 

41d 

40d 

0 

0 

?Od 

10d 10d 28SEP16 110CT16 ?Od 

8d 8d 120CT16 210CT16 ?Od 

2d 2d 20SEP16 21SEP16 74d 

10d 10d 12DEC16 23.=..D.=E.=..C...:..16::....__...:..17_d_ 

0 

0 
0 

b 
0 

0 

0 

0 

0 
0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

15 22 29 OS 12 19 26 03 10 17 24 31 07 14 21 28 05 12 19 26 02 09 16 23 30 06 13 20 27 06 13 20 27 03 10 1 

..... Clear & Grub 

.... Trim Trees 

..... Grad1ng Access 

.... Install Temporary Measures 

..... Remove Flood Debris 

..... Remove/Stockpile Topsoil 

..... Dewatering 

.... _ Excavate/Install Riprap TOE 

.... Earthwork CuUFill 

..... Install Topsoil 

.... seeding 

..... Excavate Spillway Crest Foundation 

.... _ Form/Pour Spillway Crest Foundation 

..... Backfill Spillway Crest 

..... Install Riprap 

.... _ Earthwork CuUFill at Trialhead 

.... •••• Trail Reconstruction 
.... _ Trail Topping 

.... •••••••-Sediment Removal 
.... _ Remove Flood Debris 

..... Debris Removal 

..... Trim Trees at Heron Trail 

..... Excavate/Install Precast Tank 

.... _ Form/Pour Concrete Foundation 

.... Frame Restroom Building 
.... _ Restroom Roofing 

.... _ Restroom Stone 
.... _ Restroom Siding 

.... _ Restroom Interior Finishes 
.... _ Restroom Painting 

..... Bear Saver Trash Can Install 

.... Kiosk Install 

.... _ Sign Post Install 

.... _ Remove/Replace Post & Dowel Fence 

.... _ Wildlife Friendly Wire Fence Installation 

..... Picnic Table Pad Installation 

.... _ Remove/Replace High Tensile Fence 

.... - Parking Timber Installation 

.... _ Parking Lot Base 

... _ Road Base 

.... _ Timber Crossing Installation 

.... Trail Reconstruction-Heron 

.... _ Trail Topping-Heron 

..... Trim Trees Sunset Reservoir 

Boulder County Parks & Open Space 
Fischer Construction, Inc. 

---~~~~ Trail Reconstructio_n_-_S_u_n_se_t ___________ _ 

Date 
17AUG16 
06SEP16 

Revision 
Pre-Construction 
NTP 

Checked 
JAB 
MSB 

Approved 
BAF 
BAF 



Pella Crossing Open Space Rehabilitation 
Act . . Orig Rem Early Early Total 0 

2016 
2011 

IO Oescnpt1on Our Our Start Finish Float Yo AUG SEP OCT NOV DEC JAN FEB MAR APR 

10070 Trail Topping-Sunset 

10080 Trail Reconstruction-Existing Restroom 

10090 Trail Topping-Existing Restroom 

10100 Trail Reconstruction -Poplar 

10110 Trail Topping - Poplar 

10120 Trail Reconstruction - Dragonfly 

10130 Trail Topping-Dragonfly 

10140 Fill Heron Erosion Locations 

10150 Concrete Pad at Heron Spillway 

Start date 22AUG16 - Early bar 
Finish date 31JAN17 
Data date 07SEP16 
Run date 07SEP16 
Page number 4A 

©Primavera Systems, Inc. 

- Progress bar 
- Critical bar 
-- Summary bar 
+ Start milestone point 
+ Finish milestone point 

8d 

10d 

8d 

10d 

8d 

10d 

8d 

4d 

4d 

8d 26DEC16 04JAN17 

10d 15NOV16 28NOV16 

8d 29NOV16 08DEC16 

10d 26DEC16 06JAN17 

8d 09JAN17 18JAN17 

10d 02JAN17 13JAN17 

8d 16JAN17 25JAN17 

4d 22SEP16 27SEP16 

4d 22SEP16 27SEP16 

17d 

36d 

36d 

7d 

7d 

2d 

2d 

70d 

70d 

0 

0 
0 

0 

0 

0 

0 

0 

0 

15 22 29 OS 12 19 26 03 10 17 24 31 07 14 21 28 05 12 19 26 02 09 16 23 30 06 13 20 27 06 13 20 27 03 10 1 

... _ Fill Heron Erosion Locations 

.,._ Concrete Pad at Heron Spillway 

Boulder County Parks & Open Space 
Fischer Construction, Inc. 

.,._ Trail Topping-Sunset 

.,.•••• Trail Reconstruction-Existing Restroom 

... _ Trail Topping-Existing Restroom 

.,. Trail Reconstruction -Poplar 

.,._ Trail Topping - Poplar 

...... Trail Reconstruction - Dragonfly 

... _ Trail Topping-Dragonfly 

Date 
17AUG16 
06SEP16 

Revision 
Pre-Construction 
NTP 

Checked 
JAB 
MSB 

Approved 
BAF 
BAF 


